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Working Group  Agriculture & Food #1 

Action Plan 
Initiative 

Meat and Poultry Products: Certification Requirements 

Deliverable 
outcome 

Streamline the certification process, including consideration to reduce or eliminate redundant certification, data elements and administrative procedures for shipments flowing between 
Canada and the US. 

Task team 
members 

Canada – Canadian Food and Inspection Agency (CFIA), Dr. Richard Arsenault [e‐mail: Richard.Arsenault@inspection.gc.ca]     
US –  United States Department of Agriculture, Food Safety and Inspection Service (FSIS) and Foreign Agricultural Service (FAS) [e‐mail: RCC‐BTB@one.usda.gov] 

Action items 
Action Item 1: Streamline/eliminate certification requirements and procedures 

   Interim Deliverables 

3‐6 Months  

Conduct an assessment of all certification requirements and identify opportunities to reduce or eliminate these requirements, taking into account the electronic certification business 
processes* and the streamlining impact they will have on the certification process.  For each, determine: 
i. Is it really required? 
ii. Is there an alternate way to address the requirement? (i.e., data sharing) 
iii. For those deemed necessary, can administrative burdens be reduced or eliminated? 
 
Consultations held with stakeholders to help identify key certification irritants.   
 
Report out on the results of the assessment and offer recommendations for how to reduce the regulatory burdens associated with certification requirements.  Suggest viable options for 
interim and long‐term measures to support e‐certification in both countries. 

6‐12 Months  
Prioritize options to eliminate, replace or reduce certification requirements, identifying any regulatory changes, pilot projects, additional research required, etc. Develop a list of 
certification reduction proposed projects including elimination of requirement for veterinary signature and certificate ‘stickering.’  Develop a work plan and mechanisms for monitoring and 
evaluation of the pilot project(s) on an on‐going basis. 

12‐18 Months  
Implement pilot projects and evaluate options to test reduction and/or elimination of certification requirements.  
 
Compile a joint report assessing the pilot projects impact and next steps to advance proposed recommendations for permanent changes. 



Work in Progress - draft for discussion 

Beyond 18 
Months  

Make adjustments in both countries to reflect lessons learned, i.e., implement permanent changes to eliminate, replace or reduce certification requirements, as well as initiate 
implementation of long‐term measures (i.e., includes longer term plan for PHIS implementation and the CFIA's broader Electronic Service Delivery Platform ‐ anticipated implementation in 
2016). 
 
Future work beyond 18 months will be managed through the permanent mechanism established for "Meat and poultry products: equivalence".  
 
Jointly identify the appropriate mechanism to maintain and promote continued alignment, first taking into consideration existing dialogues. 

*Key 
Considerations 

FSIS is implementing PHIS Import functions in Quarter 3 of FY 2012 (April‐June).  PHIS Export functions will be implemented in Quarter 1 of FY 2013 (October ‐ December 2012).  

CFIA has received funding to plan, design and develop an Electronic Service Delivery Platform (ESDP) that includes an electronic certification system.  The ESDP project is a significant 
business transformation initiative for CFIA that will be implemented across all business lines (i.e., food safety, animal health and plant protection) over the next 5 years.  In the interim, the 
CFIA will continue current activities, and explore additional means through which to streamline certification processes for US imports and exports. 

 


