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Working Group  RCC: Agriculture & Food #1 

Action Plan 
Initiative 

Plant Protection 

Deliverable 
outcome 

A perimeter approach to protecting Canada‐US territory from the unintentional introduction of pests and invasive alien species via movement of plants and plant products through joint 
regulatory compliance and enforcement efforts and information sharing to leverage each country's work to mutual advantage.  
 
In parallel, initiate work to streamline the certification process for plants and products thereof, including evaluate redundant certification, data elements requirements and associated 
administrative procedures for shipments flowing between Canada and the US, depending on the type of product/risks, while maintaining appropriate protection of plant health. 

Task team 
members 

Canada ‐ Canadian Food Inspection Service (CFIA) – Greg Stubbings [e‐mail: Greg.Stubbings@inspection.gc.ca] 
US‐United States Department of Agriculture, Animal and Plant Health Inspection Service (APHIS) and Foreign Agricultural Service (FAS) [e‐mail: RCC‐BTB@one.usda.gov] 

Action items 
Action Item 1:  Develop a coordinated regulatory approach to chrysanthemum white rust.  Action Item 2: Streamline commodity certification process 

   Interim Deliverables 

1‐3 Months 

Initiate work on a "North American Perimeter Approach" (NAPA) framework that will first 
examine eradication protocols and import restrictions.  Plan pilot project on regulatory 
approach to Chrysanthemum White Rust (CWR) as a means of exploring the necessary 
elements of a framework agreement. 
 
North American Perimeter Approach Chrysanthemum White Rust (CWR) project team to be 
tasked with delivering this RCC project. (completed) 
 
NAPA Chrysanthemum White Rust working group to finalize the joint work plan and 
deliverables for the RCC project. (completed) 

Initiate work to streamline certification process for plants and products thereof which builds on 
NAPA work to date in this area.   
 
North American Perimeter Approach Greenhouse Certification Program Working Group (GCP‐
WG) to be formed and tasked with delivering this RCC project 
 
NAPA GCP‐WG to finalize the joint action plan and deliverables for the RCC project  
 
Extend the current MOU to allow the US‐Canada Greenhouse Certification Program to continue 
under the existing agreement pending revision of the program and finalization of the new 
bilateral agreement. 
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3‐6 Months 

APHIS and CFIA to review the status of each of their own current respective CWR eradication 
protocols and CWR import restrictions. 
 
APHIS to publish an Advance Notice of Proposed Rulemaking (ANPR) soliciting feedback from 
their stakeholders on the possibility of making changes to the regulatory status of CWR.  CFIA 
to notify the Canadian industry of the proposed APHIS rulemaking so Canadian stakeholders 
can also provide feedback directly to APHIS.   
 
CFIA to carry out similar consultations with the Canadian industry regarding the potential for 
making changes to the current regulatory status of CWR and involve APHIS in the 
consultative process. 
 
CFIA and APHIS to share with each other the results of their stakeholder consultations and 
based on that feedback develop CWR regulatory options and identify the expected potential 
regulatory impacts of each option. 

Initiate a project to renew the CFIA‐USDA Greenhouse Certification Program to facilitate trade in 
low risk greenhouse plants between Canada and the USA  
 
Identify and agree on key issues to be resolved to complete revision of the Greenhouse 
Certification Program and to begin implementation of the RCC action plan.  This will include 
participation by members of the NAPA GCP‐WG in CFIA‐APHIS bilateral technical discussions 
early in 2012 

6‐12 Months 

Based on stakeholder feedback, CFIA and APHIS work to develop and then share their own 
respective policy option / decision documents on CWR with a goal to minimize where ever 
possible any adverse impacts on trade between the two countries. 
 
APHIS and CFIA to develop responses to respective stakeholders regarding public comments 
on CWR regulatory status ANPR and CFIA stakeholder consultative process. 
 
 
APHIS initiates publication of proposed changes to the US CWR regulatory status, if 
appropriate, for consideration by the public. 
 
 
CFIA initiates the development of a Risk Management Document (RMD) regarding proposed 
changes to the Canadian CWR regulatory status if appropriate. 
 
APHIS and CFIA work jointly to identify what other potential quarantine pests, if any, might 
affect chrysanthemums in other countries, and if appropriate,  identify  what  regulatory 
actions might be needed to prevent their introduction.   
 
APHIS and CFIA to discuss how to develop a joint approach to managing the risks of other 
Chrysanthemum pests from third countries with a goal to reducing or eliminating the need 
for any quarantine restrictions on the movement of these plants between Canada and the 
United States. 

Assess and agree on plant health related certification requirements for greenhouse plants and 
identify opportunities to streamline trade in greenhouse plants between Canada and USA 
 
Assess and agree on programmatic requirements for facilities that wish to participate in the 
greenhouse program 
 
Assess and agree on the requirements of CFIA and USDA for oversight of the greenhouse 
program 
 
Develop and implement a communications plan for consultation with stakeholders 
 
Discuss and incorporate appropriate issues from stakeholders in order to finalize the program 
 
Consider alternative mechanisms to the MOU to formalize the bilateral agreement on the 
greenhouse program, such as the development of a bilateral workplan as per NAPPO Standard 
RSPM 19. 
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12‐18 Months 

APHIS to finalize any changes to the CWR regulatory status, if appropriate, in the United 
States. 
 
CFIA to publish and share the results of the CWR RMD. 

Finalize the bilateral agreement, including an approved list of plants that will be authorized for 
shipment under the terms of the Greenhouse Certification Program 
 
Develop detailed, harmonized standards for greenhouses participating in the program 
 
Initiate revision of internal USDA regulations and CFIA policy directives, as required, to 
implement the bilateral agreement  
 
Provide information and guidance to CFIA and USDA Authorized Certification Officials on 
programmatic changes for conducting audits 
 
Provide information and guidance for industry stakeholders on the programmatic changes to 
facilitate their transition to the revised program and enhance compliance.   
 

Beyond 18 
Months 

Explore sharing of chrysanthemum import inspection results (imports from outside of North 
America) to facilitate joint import inspection targeting. 
 
Using lessons learned from the CWR initiative, develop a framework for a Canada‐ US 
Perimeter Approach to regulating pests/pathogens that includes consideration of:  
‐ Governance 
‐ Collaborative import program development 
‐ Joint standards and policies 
‐ Interdiction activities at first point/port of entry 
‐ Prioritization process for pests of concern 
‐ Sharing of compliance results. 
 

Implement the revised Greenhouse Certification Program, allowing stakeholders time to 
transition to the new requirements  
 
Explore opportunities to integrate the currently separate greenhouse and nursery certification 
programs into one program   
 
Using lessons learned from the Greenhouse Certification Program, incorporate certification 
principles and best practices into a Framework to guide certification decisions in the future, 
including consideration of:  
‐ Joint standards and policies 
‐ Prioritization process for identification of commodities eligible for certification  
‐ Reduction of regulatory and administrative burden by replacing or reducing certification 
requirements in areas of low risk  
 

 


